



N-PFPS

PEO (T)

Mission Planning

Date:

28 July 98

IPT Lead:
Bennett

Major Steve



Product Description / Mission

PEO (T)

Mission Planning

Mission: To field a PC-based certified fuel planner.

Objective: To provide automated flight planning & GPS load to all the fleet and to mitigate the risk of migration to NT by JMPS.

Stage: Fielding, Development

FY 98 Total:

<u>Last Reviews:</u>	RDT&E	.516
24 Jun	DRB v3.01	Drop-In Poly
		<u>.268</u>
		.784

<u>Next Reviews:</u>		
11-13 Aug	TIM, ICWG, <i>Common Helo</i>	<u>.420</u>
	SRB, v3.2 CCB	1.169

16 Sep	FPM ICWG
--------	----------



FY98 Execution

PEO (T)

Mission Planning

Date: 980727				
<u>RDT&E (Appropriation)</u>	<u>Amount</u>			
FY97:				
Carried Forward *:	\$111,000			
FY98:				
PFPS (N62):	\$516,000			
Drop-In Poly (N88):	\$268,000			
Total Control:	\$895,000			
Common Helo (N88):	\$420,000			
Total Control w/Common Helo:	\$1,315,000			
<u>RDT&E (Tasking)</u>	<u>Amount</u>	<u>Organization / Contractor</u>	<u>Organization POC</u>	<u>Comments</u>
FPM Development:	\$390,000	46TS - Eglin AFB	J Thom	
FPM Certification:	\$143,000	NAWCAD - Pax River	M Caddy	
Training / Tech Spt:	\$130,000	SpaWar Det Phil	S Fox	
PFPS / 6.2 Interface:	\$29,000	NAWCWPNS - Point Mugu	R Nixon	
PFPS Development:	\$121,000	46TS - Eglin AFB	J Thom	
FPM Certification:	\$7,000	NAWCAD - Pax River	M Caddy	* Not paid as of 27 Jul 98
GPS Study:	\$82,000	DCS	K Walsh	* Not paid as of 27 Jul 98
Total Tasking:	\$895,000			
GPS AWE Development:	\$300,000	46TS - Eglin AFB	J Thom	
MDL-R:	\$120,000	(?)	(Allison Fairell)	



FY99 Spend Plan

(1st Look)

PEO (T)

Mission Planning

Date: 980727

FY'99 Spend Plan

N-PFPS:

Appropriation (RDT&E):

Amount

PFPS (N62): \$577,530

Drop-In Poly (N88): \$231,795

N-PFPS Control: \$809,325

Tasking:

Amount

Organization / Contractor

Organization POC

Obligation Date

Comments

FPM Development: \$402,000 46TS - Eglin AFB R Johnson Oct '98 Navy Team (4 P-Yr)

FPM Development: \$0 NAWC-AD - Pax River Tom Rudowsky TBD

FPM Certification: \$300,000 NAWC-AD - Pax River M Caddy Oct '98 2 P-Yr

PFPS Development: \$250,000 46TS - Eglin AFB R Johnson Oct '98 2 P-Yr

Training / Tech Spt: \$140,000 SpaWar Det Phil S Fox Oct '98

Contractor Support: \$140,000 TBD TBD Oct '98 J on Drof

PCMCIA Driver / License: \$300,000 TBD TBD TBD Is this a HW bill?

Total Current Tasking: \$1,532,000
Control Shortfall: (\$722,675)

Common Helo:

Appropriation (RDT&E):

Amount

Common Helo (N88): \$362,274

Common Helo Control: \$362,274

Tasking:

Amount

Organization / Contractor

Organization POC

Obligation Date

Comments

TBD

TBD

TBD

TBD

Total Current Tasking: \$0


** Will Stand-Up Common Helo IPT in Sep '98 **



N-PFPS Schedule

PEO (T)

Mission Planning





N-PFPS Assessments

PEO (T)

Mission Planning

IPT Comments & Issues:		Assessments	May	Jun	Jul	Aug
	<u>Schedule:</u>	Technical	G	G	G	G
	FPM Production Rate	Cost	G	G	G	G
	<u>Funding:</u>	Schedule	Y	Y	Y	Y
	FY '99 Funding Shortfall	Funding	B	B	Y	Y
	<u>Hardware:</u>	Software	G	G	G	G
	PC Controller Card	Hardware	G	G	Y	G
	<u>Test & Evaluation:</u>	Test & Evaluation	B	B	B	B
	Test Req for GPS Load	Production	G	G	G	G
	Test Req for Enhanced N-PFPS / TAMPS Integration	Logistics & Readiness Obj.	Y	R	Y	B
	<u>Logistics & Readiness Obj:</u>	Documentation Status	G	G	G	G
	Help Desk Support Training	Mngt & Global Issues	R	Y	B	B
	N-PFPS (HW) Supportability Plan					
	<u>Mngt & Global Issues:</u>					
	Full-Time (In House) Support					
	Data Load: #Receptacles & PCMCIA Format					



Flight Performance Modules

- Rate of Development -

PEO (T)

Mission Planning

- **Issue:**
 - **Development Rate of Flight Performance Modules (FPMs):**
- **Discussion:**
 - **Current funding supports a development rate of 4 - 6 FPMs per year.**
 - **Need a development rate of 8 FPMs per year through FY00 in order for all fleet aircraft to have “Certified Drop-In Performance Polynomials” by the end FY00.**
 - **By FY00, anticipate 4 FPMs per year will require maintenance due to performance chart updates.**
- **Resolution:**
 - **Unresolved.**
 - **Proof of Concept by Air 4.3.2 not expected until late CY '98.**
 - **Chop & Sign MOA with Aircraft Energy Conservation Program (AECF)**



Test Requirements for GPS Data Load

PEO (T)

Mission Planning

- **Issue:**
 - **Test Requirements for GPS Data Load**
- **Discussion:**
 - **According to PMW-187:**
 - **PMW-187 is the certifying authority for GPS data loading**
 - **Does not require OpEval**
 - **According to Lt Joe Gardner:**
 - **Will need TEMP to OpEval**
 - **Unsure who would do OpEval**
 - **VX-9 does not have OpEval responsibility for the aircraft that will be supported by the GPS load that we are developing.**
- **Resolution:**
 - **Unresolved**
 - **JimLacey to incorporate requirements into TEMP?**
 - **Dropped as an agenda item for 14 Jul teleconference with OpTEvFor.**



Data Load Hardware

PEO (T)

Mission Planning

- **Issue:**
 - **Data Load Devices for N-PFPS**
 - **OAG #2 Priority (OAG #1 Priority - May '98 OAG)**
- **Discussion:**
 - **Currently developing (Common Helo \$'s) GPS load - N-PFPS v3.1 (Feb '99)**
 - **SW being developed will support 130 squadrons**
 - **With a slight mod, 150 squadrons could be supported**
 - **E-2C (needs an additional files)**
 - **F-14 (writes load at end of cartridge)**
 - **Options:**
 - **"Shoe Box" (SCSI MID)**
 - **Portable MDL Receptacle (Micro-MID)**
 - **PCMCIA "bricks" (PDTM)**
 - **Smart fielding - Will coordinate with PMW-187**
- **Resolution:**
 - **Unresolved**



Data Load - PCMCIA Format

PEO (T)

Mission Planning

- **Issue:**
 - **Format of PCMCIA card in PDTM (Orbital unique vs DOS)**
- **Discussion:**
 - **Direct data load onto non-DOS formatted PCMCIA will require unique device driver**
 - **Licensing (\$\$\$)**
 - **Unrestricted**
 - **Restricted to PMA-233 purchased HW**
 - **Driver will have OS dependency and possibly HW**
 - **Changing to DOS format will require contract mod**
 - **Who will pay? Will PMW-187 agree to time required?**
- **Resolution:**
 - **Unresolved**
 - **Mike “Mr. Dataman” Stine working issue**
 - **Briefed by Orbital 14 Jul**



PC Controller Card

PEO (T)

Mission Planning

- **Issue:**
 - **Orbital PCMCIA driver does not support all controller cards that might be used by the fleet for N-PFPS data loading.**
 - **Unknown if it supports the Panasonic CF-35.**
- **Discussion:**
 - **Mike Stine is investigating.**
- **Resolution:**
 - **Pending**



IT-21 Recognition

PEO (T)

Mission Planning

- **Issue:**
 - **IT-21 does not recognize N-PFPS as authorized software.**
- **Discussion:**
 - **PMW-157 is attempting to control all software that is installed on IT-21 hardware.**
 - **Currently planning to test all software that will reside on “their system”**
 - **Issue is not N-PFPS specific. It also will be issue for ATACS, JMPS, etc.**
- **Resolution:**
 - **Unresolved.**



Threat Feed

PEO (T)

Mission Planning

- **Issue:**
 - MIDB 2.0 Threat Feed

- **Discussion:**
 - SOF has funded MIDB 2.0 threat feed and development has started.
 - We have missed the opportunity to team with the SOF and influence its design.
 - Will assess design for Navy use.

 - Mtg at Ampersand(?) in early August.

- **Resolution:**
 - Unresolved
 - Direction ?
 - \$\$\$\$?



N-PFPS & TAMPS 6.2.X

Integration

PEO (T)

Mission Planning

- **Issue:**
 - **Integration of N-PFPS and 6.2.X**

- **Discussion:**
 - **Extent & Implementation**
 - **Awaiting Engineering Analyses due to 21 Aug.**

- **Resolution:**
 - **Unresolved**



Common Route Definition

PEO (T)

Mission Planning

- **Issue:**
 - Ability to pass a route between the various mission tasking, planning and rehearsal systems by use of a single format.
- **Discussion:**
 - Technical Mtg held at SpaWar on 21-22 Jul
- **Resolution:**
 - XML agreed as a data transfer format
 - OS independent
 - Extensible
 - Common Route Definition Working Group Charter
 - PMA-233 to draft.
 - Route Data Elements
 - Tybrin will collect
 - XML format (definition spec)
 - Tybrin
 - Good 1st step, but many more mtgs / discussions to follow



Road Show Development

PEO (T)

Mission Planning

- **Issue:**
 - **N-PFPS personnel availability during Road Show development.**

- **Discussion:**
 - **During Road Show discussions, Hank Davison was identified as a potential player for Road Show development.**
 - **Funding has not been identified for BAI to hire.**

- **Resolution:**
 - **Unresolved.**



Full Time Support

PEO (T)

Mission Planning

- **Issue:**
 - **Full time assistant at Patuxent River**

- **Discussion:**
 - **Increased N-PFPS activity**
 - **Need full time assistant**
 - **100% up on all N-PFPS issues**
 - **Numerous simultaneous meetings**
 - **Mandatory IPT Lead meetings**

- **Resolution:**
 - **Mr Jon Drof will relocate from Philadelphia to Patuxent River**



SpaWar Philadelphia Support

PEO (T)

Mission Planning

- **Issue:**
 - To date, SpaWar Phil support has been 1 person deep
 - Jon Drof relocating to Patuxent River

- **Discussion:**
 - Logistics Issues
 - Help Desk
 - Fleet Training
 - Documentation Support

- **Resolution:**
 - Beth Miles onboard at SpaWar to oversee N-PFPS logistics issues.
 - Help Desk personnel will be attending training at Eglin AFB the week of 24 Aug.
 - Fleet training and documentation support unresolved.



FY'97 / FY'98 Bill

PEO (T)

Mission Planning

- **Issue:**
 - **DCS initiate GPS study on 1 Jul 97. To date, DCS has not received payment.**
- **Discussion:**
 - **To date, DCS has expended ~1200 P-Hrs on effort.**
 - **Will not receive deliverable until DCS is paid.**
- **Resolution:**
 - **Unresolved.**



Other Efforts

PEO (T)

Mission Planning

- **V-22:**
 - **MV-22 have assessed and are proceeding with using a combination of TAMPS and N-PFPS for OpEval.**
 - **CV-22 will use PFPS for OpEval**
 - **Will schedule brief in Aug.**

- **AH-1:**
 - **Have requested and received ROMs for 2 levels of effort from Eglin AFB.**
 - **Will decide which level to fund by the end of July.**
 - **Development to start on completion of current data load development.**

- **AH-1 (4BW)**
 - **Will Meet in Aug to discuss 4BW requirements.**



Other Efforts (cont)

PEO (T)

Mission Planning

- **E-2C:**
 - PMA-231 reassessing using N-PFPS for E-2C.
- **HH-60H:**
 - PMA-299 proceeding with installation of N-PFPS into aircraft for moving map capability.
 - Will schedule brief in Aug.
- **ATIMS:**
 - ATIMS now on PC platform.
 - Currently interfacing with SWAMPS
 - Jim Artz to brief in Aug.